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ESTIMATE RUN 11/12/2014

ESTIMATE SUMMARY 10:29:49

CONTID: C19248         ESTIMATE NO: 0007 FINL 2005

PCN: 19248-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 MUDDY PASS SLIDE REPAIR PERCENT TIME:

PROJECT NO: NH0402-085                    

US 40 MUDDY PASS SLIDE REPAIR

NAME OF ROAD: 040A

PROJECT COUNTIES: JACKSON

CONTRACTOR:

COGGINS & SONS, INC. PAY PERIOD ENDING 11/12/2014 DATE TIME STARTED 07/01/2013

9512 TITAN PARK CIR. DATE LET 05/09/2013 DATE WORK BEGAN 07/01/2013

 DATE AWARDED 05/15/2013 DATE TIME STOPPED 08/20/2014

 DATE CONTRACT EXECUTED 05/29/2013 DATE ACCEPTED 08/20/2014

LITTLETON CO 80125-9327303-791-9911 DATE NOTICE TO PROCEED 07/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,369,135.95 PARTICIPATING $ $ 1,107.71

AWARD PROJECT AMT: 3,119,988.58 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 46,799.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

105.05

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.04

1,107.71

1,107.71

47,907.54

$

$

$

$

3,369,135.99

0.00

3,369,135.99

0.00

3,369,135.99

0.00

0.00

3,369,135.99

0.00

AMOUNT DUE 3,369,135.99 47,907.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 47,907.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

416.0 TIME ALLOW: 7/31/2014 ??:??:??

ORIG TIME ALLOW: 11/8/2013 ??:??:??
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PCN: 19248-BID    ESTIMATE RUN 11/12/2014

PROJECT: NH0402-085                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

12,668.001.000

0.00

1.000

L S 

12,668.00000

0010 *Removal of Pipe 2.000

0.000

202-00033  
 

2,815.842.000

0.00

2.000

EACH

1,407.92000

0015 *Removal of Delineator 22.000

0.000

202-00090  
 

242.0022.000

0.00

22.000

EACH

11.00000

0020 *Removal of Asphalt Mat (Planing) 3,476.000

0.000

202-00240  
 

37,749.363,476.000

0.00

3,476.000

SY  

10.86000

0025 *Removal of Pavement Marking 1,333.000

0.000

202-00250  
 

4,358.911,333.000

0.00

1,333.000

SF  

3.27000

0035 *Proof Rolling 20.000

0.000

203-01100  
 

2,179.4020.000

0.00

20.000

HOUR

108.97000

0040 *Blading 228.000

0.000

203-01500  
 

37,268.88228.000

0.00

228.000

HOUR

163.46000

0045 *Backhoe 103.000

0.000

203-01510  
 

8,418.19103.000

0.00

103.000

HOUR

81.73000

0050 *Hydraulic Excavator 106.000

0.000

203-01565  
 

16,171.36106.000

0.00

106.000

HOUR

152.56000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

170.00000

0065 *Topsoil 1,420.000

0.000

207-00205  
 

3,862.401,420.000

0.00

1,420.000

CY  

2.72000
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PCN: 19248-BID    ESTIMATE RUN 11/12/2014

PROJECT: NH0402-085                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 *Stockpile Topsoil 1,420.000

0.000

207-00210  
 

1,334.801,420.000

0.00

1,420.000

CY  

0.94000

0075 *Erosion Log (18 Inch) 3,270.000

0.000

208-00003  
 

9,384.903,270.000

0.00

3,270.000

LF  

2.87000

0080 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

4.69000

0085 *Rock Check Dam 23.000

0.000

208-00041  
 

6,253.4723.000

0.00

23.000

EACH

271.89000

0090 *Concrete Washout Structure 2.000

0.000

208-00045  
 

675.622.000

0.00

2.000

EACH

337.81000

0095 *Storm Drain Inlet Protection 1.000

0.000

208-00050  
 

76.281.000

0.00

1.000

EACH

76.28000

0100 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,443.88000

0105 *Removal and Disposal of Sediment (Labor) 161.000

0.000

208-00103  
 

5,087.60161.000

0.00

161.000

HOUR

31.60000

0110 *Removal and Disposal of Sediment (Equipment) 23.000

0.000

208-00105  
 

1,604.0223.000

0.00

23.000

HOUR

69.74000

0115 *Sweeping (Sediment Removal) 78.000

0.000

208-00106  
 

8,895.1278.000

0.00

78.000

HOUR

114.04000

0120 *Erosion Control Supervisor 333.000

0.000

208-00205  
 

22,274.37333.000

0.00

333.000

HOUR

66.89000



CONTID: C19248         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19248-BID    ESTIMATE RUN 11/12/2014

PROJECT: NH0402-085                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *Dust Palliative (Magnesium Chloride) 952.000

0.000

209-00600  
 

1,237.60952.000

0.00

952.000

GAL 

1.30000

0130 *Reset Ground Sign 1.000

0.000

210-00810  
 

385.001.000

0.00

1.000

EACH

385.00000

0135 *Seeding (Native) 1.900

0.000

212-00006  
 

354.271.900

0.00

1.900

ACRE

186.46000

0140 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

0.000

CF  

13.32000

0145 *Mulching (Hydraulic) 1.900

0.000

213-00011  
 

4,133.261.900

0.00

1.900

ACRE

2,175.40000

0150 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

0.000

EACH

83.24000

0155 *Deciduous Shrub (1 Gallon Container) 0.000

0.000

214-00310  
 

0.000.000

0.00

0.000

EACH

49.95000

0160 *Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

0.000.000

0.00

0.000

EACH

116.54000

0165 *Soil Retention Blanket (Straw/Coconut) 644.000

0.000

216-00041  
 

1,358.84644.000

0.00

644.000

SY  

2.11000

0170 *Protection of Migratory Birds 1.000

0.000

240-00017  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0175 *Aggregate Base Course (Class 1) 3,974.000

0.000

304-01005  
 

212,370.563,974.000

0.00

3,974.000

CY  

53.44000
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PCN: 19248-BID    ESTIMATE RUN

PROJECT: NH0402-085                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 MATERIAL ALLOWANCE ABC Class 1 0.000

0.000

0.000.000

0.00CY  

45.00000

0180 *Aggregate Base Course (Class 6) 855.420

0.000

304-06000  
 

28,870.43855.420

0.00

855.420

TON 

33.75000

0185 *Aggregate Base Course (Class 6) 479.000

0.000

304-06007  
 

31,805.60479.000

0.00

479.000

CY  

66.40000

0190 *Hot Mix Asphalt (Special) 827.100

-0.600

403-02000  
 

110,602.23826.500

-80.29

826.500

TON 

133.82000

0195 *Hot Mix Asphalt (Grading SX) (75) 1,285.410

0.000

403-34701  
 

116,201.061,285.410

0.00

1,285.410

TON 

90.40000

0200 *Asphalt Cement Performance Grade (PG 58-28) 74.150

0.000

411-03352  
 

45,249.3074.150

0.00

74.150

TON 

610.24000

0205 *Emulsified Asphalt (Slow-Setting) 362.000

0.000

411-10255  
 

872.42362.000

0.00

362.000

GAL 

2.41000

0215 *Geotextile (Drainage) (Class 2) 3,833.000

0.000

420-00113  
 

8,394.273,833.000

0.00

3,833.000

SY  

2.19000

0215 MATERIAL ALLOWANCE Geotextile (Drainage)(Class 2) 0.000

0.000

0.000.000

0.00SY  

0.75207

0220 *Geotextile (Drainage) (Class 3) 241.000

0.000

420-00114  
 

988.10241.000

0.00

241.000

SY  

4.10000

0225 *Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

0.000

SY  

9.56000



CONTID: C19248         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19248-BID    ESTIMATE RUN 11/12/2014

PROJECT: NH0402-085                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Riprap (12 Inch) 121.000

0.000

506-00212  
 

23,413.50121.000

0.00

121.000

CY  

193.50000

0255 *Concrete Slope and Ditch Paving 2.100

0.000

507-00000  
 

366.162.100

0.00

2.100

CY  

174.36000

0260 *24 Inch Reinforced Concrete Pipe (Complete In Place) 203.000

0.000

603-01245  
 

20,884.64203.000

0.00

203.000

LF  

102.88000

0265 *24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

1,956.603.000

0.00

3.000

EACH

652.20000

0270 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

5,426.811.000

0.00

1.000

EACH

5,426.81000

0285 *Guardrail Type 3 (6-3 Post Spacing) 638.000

0.000

606-00301  
 

16,434.88638.000

0.00

638.000

LF  

25.76000

0290 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

4,016.002.000

0.00

2.000

EACH

2,008.00000

0295 Fence (Plastic) 1,483.000

0.000

607-11525  
 

4,449.001,483.000

0.00

1,483.000

LF  

3.00000

0300 *Delineator (Type I) 31.000

0.000

612-00001  
 

818.4031.000

0.00

31.000

EACH

26.40000

0305 *Delineator (Type III) 10.000

0.000

612-00003  
 

286.0010.000

0.00

10.000

EACH

28.60000

0310 *2 Inch Electrical Conduit 1,550.000

0.000

613-00200  
 

6,200.001,550.000

0.00

1,550.000

LF  

4.00000
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PCN: 19248-BID    ESTIMATE RUN 11/12/2014

PROJECT: NH0402-085                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Pull Box (16"x24"x12") 4.000

0.000

613-07026  
 

1,800.004.000

0.00

4.000

EACH

450.00000

0340 *Construction Surveying 1.000

0.000

625-00000  
 

17,535.001.000

0.00

1.000

L S 

17,535.00000

0345 *Mobilization 1.000

0.000

626-00000  
 

131,745.001.000

0.00

1.000

L S 

131,745.00000

0350 Public Information Services 1.000

0.000

626-01000  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

0355 *Pavement Marking Paint 9.000

0.000

627-00001  
 

980.739.000

0.00

9.000

GAL 

108.97000

0360 *Epoxy Pavement Marking 33.000

0.000

627-00005  
 

7,192.0233.000

0.00

33.000

GAL 

217.94000

0365 *Flagging 2,693.000

0.000

630-00000  
 

74,192.152,693.000

0.00

2,693.000

HOUR

27.55000

0370 *Traffic Control Inspection 52.000

0.000

630-00007  
 

14,300.0052.000

0.00

52.000

DAY 

275.00000

0375 *Traffic Control Management 124.000

0.000

630-00012  
 

88,660.00124.000

0.00

124.000

DAY 

715.00000

0380 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

4,620.006.000

0.00

6.000

EACH

770.00000

0385 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

396.006.000

0.00

6.000

EACH

66.00000
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PCN: 19248-BID    ESTIMATE RUN 11/12/2014

PROJECT: NH0402-085                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Traffic Sign (Panel Size B) 39.000

0.000

630-80342  
 

2,788.5039.000

0.00

39.000

EACH

71.50000

0395 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

385.005.000

0.00

5.000

EACH

77.00000

0400 *Construction Traffic Sign (Special) 210.000

0.000

630-80344  
 

4,620.00210.000

0.00

210.000

SF  

22.00000

0405 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

31,350.003.000

0.00

3.000

EACH

10,450.00000

0410 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

1.000

0.000

630-80356  
 

1,650.001.000

0.00

1.000

EACH

1,650.00000

0415 *Drum Channelizing Device 75.000

0.000

630-80360  
 

825.0075.000

0.00

75.000

EACH

11.00000

0420 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

99.006.000

0.00

6.000

EACH

16.50000

0425 *Drum Channelizing Device (With Light) (Steady Burn) 6.000

0.000

630-80364  
 

99.006.000

0.00

6.000

EACH

16.50000

0430 Concrete Barrier (Temporary) 1,200.000

0.000

630-80370  
 

69,372.001,200.000

0.00

1,200.000

LF  

57.81000

0435 *Traffic Cone 50.000

0.000

630-80380  
 

550.0050.000

0.00

50.000

EACH

11.00000

0440 *Stackable Vertical Panels 49.000

0.000

630-80393  
 

808.5049.000

0.00

49.000

EACH

16.50000
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PCN: 19248-BID    ESTIMATE RUN 11/12/2014

PROJECT: NH0402-085                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 6,859.430

0.000

700-70019  
 

6,859.436,859.430

0.00

6,859.430

F A 

1.00000

0475 F/A On-The-Job Trainee 3,207.000

-1,927.000

700-70021  
 

1,280.001,280.000

-1,927.00

1,280.000

HOUR

1.00000

0480 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Purchase Seed 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 Added Item (Each)/ Impact Attenuator (Neat System) - CO
# 002

2.000

0.000

900-00007  
 

7,360.002.000

0.00

2.000

EACH

3,680.00000

0535 Added Item (Lump Sum)/ Coggins and Sons Mobilization - 
CO #006

1.000

0.000

900-00014  
 

9,734.421.000

0.00

1.000

L S 

9,734.42000
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PCN: 19248-BID    ESTIMATE RUN 11/12/2014

PROJECT: NH0402-085                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 Added Item (Lump Sum)/ Native Excavating Mobilization -
CO #006

1.000

0.000

900-00014  
 

5,012.591.000

0.00

1.000

L S 

5,012.59000

0545 Added Item (Lump Sum)/ CC Enterprises Mobilization - CO
#006

1.000

0.000

900-00014  
 

5,138.841.000

0.00

1.000

L S 

5,138.84000

0550 Added Item (Lump Sum)/ RKM Mobilization - CO #006 1.000

0.000

900-00014  
 

4,024.881.000

0.00

1.000

L S 

4,024.88000

0555 Conc Barrier (Temp) - CO #006 650.000

0.000

630-80370  
 

15,262.00650.000

0.00

650.000

LF  

23.48000

0565 Res Gdrail Ty 3 - CO #006 550.000

0.000

210-01130  
 

8,442.50550.000

0.00

550.000

LF  

15.35000

0570 Res End Anchorage - CO #006 2.000

0.000

210-01200  
 

2,420.002.000

0.00

2.000

EACH

1,210.00000

0575 Added Item (Lump Sum)/ Traffic Control Devices - CO 
#006

1.000

0.000

900-00014  
 

12,252.161.000

0.00

1.000

L S 

12,252.16000

0580 Added Item (Lump Sum)/ Plants - CO #006 1.000

0.000

900-00014  
 

3,200.001.000

0.00

1.000

L S 

3,200.00000

0585 Added Item (Lump Sum)/ Gonzales Construction 
Mobilization - CO #006

1.000

0.000

900-00014  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000

0590 Added Item (Lump Sum)/ Added Cost for Adarand - CO #006 1.000

0.000

900-00014  
 

3,114.501.000

0.00

1.000

L S 

3,114.50000

0595 Added Item (Dollar)/ Increase Haul Distance - CO #007 4,019.390

0.000

900-00006  
 

4,019.394,019.390

0.00

4,019.390

DOL 

1.00000
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PCN: 19248-BID    ESTIMATE RUN 11/12/2014

PROJECT: NH0402-085                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 Added Item (Dollar)/ Price Reduction - Overweight 
Trucks - CO # 008

0.000

-20.000

900-00006  
 

-20.00-20.000

-20.00

-20.000

DOL 

1.00000

CAT 1,385,464.06-2,027.291,385,464.06CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0030 *Unclassified Excavation 5,360.000

0.000

203-00000  
 

47,704.005,360.000

0.00

5,360.000

CY  

8.90000

0210 *Geomembrane 1,232.000

0.000

420-00000  
 

10,065.441,232.000

0.00

1,232.000

SY  

8.17000

0230 *Geogrid Pavement Reinforcement 11,922.000

0.000

420-00520  
 

41,965.4411,922.000

0.00

11,922.000

SY  

3.52000

0230 MATERIAL ALLOWANCE Geogrid Pavement Reinforcement 0.000

0.000

0.000.000

0.00SY  

2.26249

0235 Drilled Caisson (24 Inch) 5,055.000

0.000

503-00024  
 

639,457.505,055.000

0.00

5,055.000

LF  

126.50000

0240 Facing (Special) 7,506.000

0.000

504-04440  
 

79,938.907,506.000

0.00

7,506.000

SF  

10.65000

0245 Soldier Pile Wall 7,500.000

0.000

504-08150  
 

97,875.007,500.000

0.00

7,500.000

SF  

13.05000

0275 *6 Inch Perforated Pipe Underdrain 520.000

0.000

605-00060  
 

54,017.60520.000

0.00

520.000

LF  

103.88000

0280 2 Inch Horizontal Drain 2,750.000

0.000

605-01020  
 

83,627.502,750.000

0.00

2,750.000

LF  

30.41000



CONTID: C19248         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 19248-BID    ESTIMATE RUN 11/12/2014

PROJECT: NH0402-085                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0320 Ground Anchor 15,480.000

0.000

618-08900  
 

742,420.8015,480.000

0.00

15,480.000

LF  

47.96000

0445 Shotcrete 834.000

0.000

641-10000  
 

117,594.00834.000

0.00

834.000

SY  

141.00000

0500 Added Item (Lump Sum)/ 6 Inch Underdrain - CO # 003 1.000

0.000

900-00014  
 

21,571.001.000

0.00

1.000

L S 

21,571.00000

0505 Added Item (Dollar)/ Price Reduction - 641 Shotcrete - 
CO # 004

-851.640

0.000

900-00006  
 

-851.64-851.640

0.00

-851.640

DOL 

1.00000

0510 Added Item (Foot)/ Extended Beam Lengths - CO #005 295.000

0.000

900-00012  
 

11,572.85295.000

0.00

295.000

LF  

39.23000

0515 Added Item (Dollar)/ Timber Lagging Credit - CO #005 -8,347.500

0.000

900-00006  
 

-8,347.50-8,347.500

0.00

-8,347.500

DOL 

1.00000

0520 Added Item (Dollar)/ Epoxy Coated Wedge Plate Credit - 
CO #005

-5,000.000

0.000

900-00006  
 

-5,000.00-5,000.000

0.00

-5,000.000

DOL 

1.00000

0525 Added Item (Dollar)/ Re-Drilling Bearing Plates - CO 
#005

3,434.000

0.000

900-00006  
 

3,434.003,434.000

0.00

3,434.000

DOL 

1.00000

0530 Added Item (Dollar)/ Shotcrete Color (Taupe) - CO #005 1,656.000

0.000

900-00006  
 

1,656.001,656.000

0.00

1,656.000

DOL 

1.00000

CAT 1,938,700.890.001,938,700.89CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,163.001.000

0.00

1.000

EACH

20,163.00000
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PCN: 19248-BID    ESTIMATE RUN 11/12/2014

PROJECT: NH0402-085                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:29:49

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,493.001.000

0.00

1.000

EACH

19,493.00000

0335 Sanitary Facility 2.000

0.000

620-00020  
 

2,180.002.000

0.00

2.000

EACH

1,090.00000

0560 Sanitary Facility - CO #006 0.000

2.000

620-00020  
 

3,135.002.000

3,135.00

2.000

EACH

1,567.50000

CAT 44,971.003,135.0044,971.00CURRENT AMT0400 $ $ $

$ 3,369,135.951,107.71$3,369,135.95$CURRENT AMTPROJECT TOTAL


